STATE OF CALIFORNIA » DEPARTMENT OF TRANSPORTATION JOB STAMP

STRUCTURES REPRESENTATIVE’S REPORT

HC-0010 (CUSTOMIZED) 04-0120M4 (04-00000022)

04-SF-80-1.6/2.7
San Francisco Oakland Bay Bridge
Oakland Touchdown - Phase 2

REPORT NO. 959 to DATE  April 24, 2012 T
SHIFT HOUR START 07:00 STOP 16:30 TEMPERATURE
WEATHER Overcast

1. Field — No work on site by FWI, MCM off hauling beams and other material from the jobsite.

2. Received confirmation from Bill Torres, Cleveland Wrecking Company, that FWI will be issuing them a
subcontract for demolition work shortly. Will be checking with Management to determine if the Department will
have CWC perform demolition of the detour structure and portion of the upper deck under the FWI contract
rather than the MCM contract to minimize conflicts in the area during the final traffic switch.

3. Scheduled meeting with Ade Akinsanya, OSD, to go over the proposal to for deleting the ISD work from the
contract. There are concerns with regards to the exact language of the CCO and the work still required from the
Contractor to support in-house ISD work by the firm Cadre Design Group.

4. Presented an alternate file category numbering sequence based upon past contracts as an alternate to the one
currently being used on the contract.

5. Working on Structures/Civil contract item job split. Presented draft to the Resident Engineer.

6. Emailed pile shop drawings to Mohan Char, AECOM, for review. This file was informally received via email on
the 19™. Copy also provided to Ken Beede, METS, for review of the mix design.

7. Hubert Wong working with Mohan Char on resolving issues with the 50 scale drawings and printout. Previously,
it was determined that AECOM'’s printout was stretched to fit a plot area resulting in some errors during a routine
check by Hubert.
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